

eWiSACWIS Release Schedule July 2009 – June 2010

Release 3.7	Start Date	End Date
Overall Release	Mon 6/22/09	Fri 10/23/09
Design Only Enhancements	Mon 6/22/09	Mon 10/12/09
User Acceptance/QA Test	Thu 9/24/09	Wed 10/7/09
Go Live	Mon 10/19/09	(Build Verification – 10/16/09)

Release 3.8	Start Date	End Date
Overall Release	Mon 10/19/09	Fri 2/26/10
Design Only Enhancements	Mon 10/19/09	Tue 02/16/10
User Acceptance/QA Test	Thu 1/28/10	Wed 2/10/10
Go Live	Mon 2/22/10	(Build Verification –2/19/10)

Release 3.9	Start Date	End Date
Overall Release	Mon 2/22/10	Fri 6/25/10
Design Only Enhancements	Mon 2/22/10	Mon 6/14/10
User Acceptance/QA Test	Thu 5/27/10	Thu 6/10/10
Go Live	Mon 6/21/10	(Build Verification – 6/18/10)